



CONTRACT AMENDMENT: 2012-01-010

By this Amendment 2012-001-010, the Agreement number 2012-01 between SRA International Inc. (SRA or Contractor) and Western Climate Initiative, Inc. (WCI, Inc.), which was executed by the parties on May 8, 2012, and amended on December 20, 2012 (Amendment 2012-01-001), on December 9, 2013 (Amendment 2012-01-002), on March 5, 2015 (Amendment 2012-01-003), on August 4, 2015 (Amendment 2012-01-004), on January 1, 2016 (Amendment 2012-01-005), on October 12, 2017 (Amendment 2012-01-006), on November 14, 2018 (Amendment 2012-01-007), on January 30, 2020 (Amendment 2012-01-008), and on June 20, 2022 (collectively, the Agreement) is hereby further amended as follows:

Summary of Changes

Amendment Number	010
Effective Date for Amendment:	October 20, 2023
Current Agreement Not-to-Exceed Amount:	
Changes to the Agreement Amount:	Net increase of
Amended Maximum Agreement Amount:	
Current Agreement Term:	Ends on December 31, 2024.
Extension of Tasks:	CITSS application development and support
	SRA International Inc. (SRA or Contractor) has merged into General Dynamics Information Technology, Inc. (GDIT)

Purpose of this Amendment





Contract Amendment: 2012-01-010

Specific Terms and Conditions which Constitute the Amendment

The agreement referenced above is modified as follows:

General Dynamics Information Technology, Inc.

- The agreement amount is increased by (USD) for a total Contract amount of (USD).
- The Contractor's scope of work includes the activities described in Exhibit A.

Approvals

This document and any attachments described herein constitute an amendment to the above numbered Agreement, as amended. All provisions of that Agreement, as amended, except those which are explicitly changed by this Amendment, shall remain in full force and effect.

By signing below, Contractor and WCI, Inc. do hereby accept and approve this Amendment **2012-001-010**.

signature on file	Nov 3, 2023
Authorized Signature	Date
John Putman	Contracts Sr. Advisor
Name	Title
Western Climate Initiative, Inc.	
signature on file	Nov 3, 2023
Authorized Signature	Date
Greg Tamblyn	Executive Director
Name	Title

Exhibit A:

Details have been removed from the public document for business confidentiality and competitiveness reasons.

COST PROPOSAL

HOSTING OPERATIONS AND TRACKING SYSTEM SERVICES FOR THE COMPLIANCE INSTRUMENT TRACKING SYSTEM SERVICE (CITSS)

Submitted to:

Western Climate Initiative, Incorporated (WCI, Inc.)

Submitted by:

GDIT

October 19, 2023

Version 2.0

NOTICE OF RESTRICTIONS

This proposal includes data that shall not be disclosed outside WCI Inc. and shall not be duplicated, used, or disclosed—in whole or in part—for any purpose other than to evaluate this proposal. If, however, a contract is awarded to this offeror as a result of—or in connection with—the submission of this data, WCI Inc. shall have the right to duplicate, use, or disclose the data to the extent provided in the resulting contract. This restriction does not limit WCI Inc.'s right to use information contained in this data if it is obtained from another source without restriction. The data subject to the restriction are contained in sheets with the following legend: "Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal"