

CONTRACT AMENDMENT: MASTER SERVICES AGREEMENT Work Authorization (RFP#2020-01-01) (Harbinger Systems, Inc.)

Master Services Agreement Work Authorization RFP#2020-01-01 between Harbinger Systems, Inc. ("Contractor") and Western Climate Initiative, Inc. ("WCI, Inc."), which was executed by the parties on May 15, 2020, is hereby further amended as follows:

Summary of Changes

Amendment Number	016
Effective Date for Amendment	October 30, 2023
Current Agreement Amount	(USD)
Changes to the Agreement Amount	Net increase of (USD)
Amended Maximum Agreement Amount	(USD)
Previous Agreement Term	Beginning on September 28, 2023, and ending on January 5, 2024.
New Agreement Term	Beginning on October 30, 2023, and ending on January 5, 2024.
Extension of Tasks	Software Development Services

Purpose of this Amendment

Extend the scope of the contract so the Contractor can complete the change order for the Registry Entity Registration Module, as more fully described in Exhibit A attached hereto, and incorporated herein.

Specific Terms and Conditions which Constitute the Amendment

The agreement referenced above is modified as follows:

- The agreement amount is increased by of (USD) for a total Contract amount of (USD).
- The Contractor's scope of work includes the activities described in Exhibit A.



Contract Amendment Master Services Agreement: Harbinger Systems, Inc.

Approvals

Contractor

This document and any attachments described herein constitute an amendment to the abovenumbered agreement. All provisions of that contract, except those which are explicitly changed by this amendment, shall remain in full force and effect. By signing, the Contractor and WCI, Inc. do hereby accept and approve this amendment.

signature on file	Oct 30, 2023
Authorized Signature	Date
Seema Chaudhary	President
Name	Title
Western Climate Initiative, Inc.	
signature on file	Nov 1, 2023
Authorized Signature	Date
Greg Tamblyn	Executive Director
Name	Title



Contract Amendment Master Services Agreement: Harbinger Systems, Inc.

Exhibit A:

Amendment to Attachment A Scope of Work and Work Authorization

Details have been removed from the public document for business confidentiality and competitiveness reasons.