

Contract Amendment

Market Registry Project
Module 1 Pending Tickets SOW
for MSA 2023-05

RFP #2022-01 Enterprise Solutions
Professional IT Services

UPDATED:
MAY 25, 2023



Standard Agreement Amendment ("Amendment")

	AGREEMENT NUMBER 2023-05-01
--	---------------------------------------

1. This Agreement is entered into between Western Climate Initiative, Inc. (WCI, Inc.) and the Contractor named below:
Teruo Tech, LLP
2. The term of this Agreement is: **May 25, 2023, through October 31, 2023**
3. The maximum amount of this Agreement is: [REDACTED] **USD**
4. The parties agree to amend the Agreement and Incorporate the following documents (and any documents or exhibits attached thereto) set forth below. All capitalized terms not defined herein are given the meanings set forth in the Agreement.

Amendment to the Agreement:

- Exhibit A: Attachment A – Scope of Work and Work Authorization
- Exhibit B: Section C (Market Registry Project – Module 1 Pending Tickets SOW Budget Detail) of Attachment B – Invoicing and Payment Terms

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR		WCI, Inc. Use Only
CONTRACTOR'S NAME (if other than an individual, state whether a corporation, partnership, etc) Teruo Tech, LLP		
BY (Authorized Signature) signature on file	DATE SIGNED (Do not type) Jun 7, 2023	
PRINTED NAME AND TITLE OF PERSON SIGNING Sachin Pendse, Representative Officer		
ADDRESS: S NO 37/12, F NO. A-801 PALAZZO APARTMENT BALEWADI Baner Gaon Pune City Pune Maharashtra 411045		
WCI, INC.		
NAME Western Climate Initiative, Inc.		
BY (Authorized Signature) signature on file	DATE SIGNED (Do not type) Jun 7, 2023	
PRINTED NAME AND TITLE OF PERSON SIGNING Gregory Tamblyn, Executive Director		
ADDRESS 1107 Ninth Street, Suite 1070, Sacramento, CA 95814		

Amendment to Master Services Agreement

This Amendment to the Master Services Agreement (“Amendment”) is made and entered into effective as of **May 25, 2023** (“Amendment Effective Date”) by and between WESTERN CLIMATE INITIATIVE, INC. a non-profit public benefit corporation (“WCI, Inc.”), and **Teruo Tech, LLP** (Contractor). Capitalized terms used and not otherwise defined herein shall have their respective meanings set forth in the Agreement (as defined below).

Recitals

- A. On **May 10, 2023**, WCI, Inc., and Contractor entered into that certain Master Services Agreement (“Agreement”) (formerly Contract No. **2023-05**).
- B. WCI, Inc. and Contractor now desire to amend the Agreement to include Attachment A, Scope of Work and Work Authorization for Contractor to provide the requested software development services related to the Market Registry Project –Module 1 Pending Tickets SOW and to make other conforming changes.

In consideration of the promises and the mutual covenants and agreements set forth below, the parties hereto agree as follows:

Agreement

1. **Attachment A (Scope of Work and Work Authorization).** WCI, Inc. and Contractor agree to insert Attachment A: Scope of Work and Work Authorization and all of the documents and exhibits attached thereto (attached to this Amendment as Exhibit A) into the Agreement in their entirety. The duration of the Work Authorization is from **May 25, 2023, through October 31, 2023**.
2. **Amendment to Attachment B (Invoicing and Payment Terms).** WCI, Inc. and Contractor agree that Attachment B shall be amended to add Section C, Market Registry Project – Module 1 Pending Tickets SOW Budget Detail (attached to this Amendment as Exhibit B) into the Agreement.
3. **Counterparts.** This Amendment may be executed in several counterparts, each of which so executed shall constitute one and the same instrument. A signed copy of this Amendment delivered electronically shall be deemed to have the same legal effect as delivery of an original signed copy of this Amendment.
4. **Terms and Conditions.** Other than as set forth above, WCI, Inc. and Contractor hereby confirm the terms and conditions of the Agreement shall remain unchanged, and the Agreement shall remain in full force and effect.

Exhibit A: Scope of Work and Work Authorization

Details have been removed from the public document for business confidentiality and competitiveness reasons.

Exhibit B
Market Registry Project – Module 1 Pending Tickets SOW
Budget Detail

Details have been removed from the public document for business confidentiality and competitiveness reasons.