

CONTRACT AMENDMENT: MASTER SERVICES AGREEMENT

Work Authorization (RFP#2020-08-01)

(Sapient Corporation d/b/a Publicis Sapient)

Master Services Agreement Work Authorization RFP#2020-08-01 between Sapient Corporation d/b/a Publicis Sapient ("Contractor") and Western Climate Initiative, Inc. ("WCI, Inc."), which was executed by the parties on May 20, 2020, and amended on February 24, 2023, March 30, 2023, August 16, 2023, September 6, 2023, October 4, 2023, and October 11, 2023, is hereby further amended as follows:

Summary of Changes

Amendment Number	007
Effective Date for Amendment	November 3, 2023
Current Agreement Amount	██████████ (USD)
Changes to the Agreement Amount	Net increase of ██████████ (USD)
Amended Maximum Agreement Amount	██████████ (USD)
Previous Agreement Term	Beginning on October 11, 2023, and ending on December 31, 2024.
New Agreement Term	Beginning on October 30, 2023, and ending on December 31, 2024.
Extension of Tasks	Software Development Services: Budget, Issuance Holding and Purchase Limits, Transfers Module Statement of Work

Purpose of this Amendment

Extend the scope and budget of the contract so the Contractor can complete the Change Order, as more fully described in Exhibit A attached hereto, and incorporated herein.

Specific Terms and Conditions which Constitute the Amendment

The parties agree to amend the Agreement and Incorporate the following documents (and any documents or exhibits attached thereto) set forth below. All capitalized terms not defined herein are given the meanings set forth in the Agreement.

- Exhibit A: Attachment F: Contractor's Technical Proposal for the Budget, Issuance Holding and Purchase Limits, Transfers Module Statement of Work.
- Exhibit B: Section C (Budget, Issuance Holding and Purchase Limits, Transfers Module Statement of Work Fee Details) of Attachment B.

Approvals

This document and any attachments described herein constitute an amendment to the above-numbered agreement. All provisions of that contract, except those which are explicitly changed by this amendment, shall remain in full force and effect. By signing, the Contractor and WCI, Inc. do hereby accept and approve this amendment.

Contractor

signature on file	Nov 15, 2023
Authorized Signature	Date
Ryan Walsh	CFO
Name	Title

Western Climate Initiative, Inc.

signature on file	Nov 15, 2023
Authorized Signature	Date
Greg Tamblyn	Executive Director
Name	Title

Exhibit A:
Attachment F:
Contractor's Technical Proposal for the Budget, Issuance Holding
and Purchase Limits, Transfers Module Statement of Work

Details have been removed from the public document for business confidentiality and competitiveness reasons.

Exhibit B:
Section C (Budget, Issuance Holding and Purchase Limits,
Transfers Module Statement of Work Fee Details)
of Attachment B.

Details have been removed from the public document for business confidentiality and competitiveness reasons.