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CONTRACT AMENDMENT: MASTER SERVICES AGREEMENT
Work Authorization (RFP#2020-08-03)
(Suma Soft Pvt. LTD.)

Master Services Agreement Work Authorization RFP#2020-08-03 between Suma Soft Pvt. Ltd.
(“Contractor”) and Western Climate Initiative, Inc. (“WCI, Inc.”), which was executed by the parties
on July 27, 2020, is hereby further amended as follows:

Summary of Changes

Amendment Number 005

Effective Date for Amendment April 28,2022

Current Agreement Amount _ (USD)

Changes to the Agreement Amount _ (USD)

Amended Maximum Agreement Amount _ (USD)

Previous Agreement Term Beginning on January 28, 2021 and

ending on July 31, 2022

New Agreement Term Beginning on April 28,2022 and
ending on December 31, 2024

Extension of Tasks Penetration Testing/DevSecOp Services

Purpose of this Amendment

Extend the term of the contract so Contractor can continue providing Penetration Testing and
DevSecOp services, security support services and incident response efforts for platform completion.

Specific Terms and Conditions which Constitute the Amendment

The agreement referenced above is modified as follows:

e The aireement amount is increased b_ (USD) for a total contract amount of

(USD).
e The Term of the Agreement is extended to December 31, 2024.

Explanation of Changes

The development of WCI, Inc. consolidated Platform is still in progress and includes Phase 1. The
Auction Project; Phase 2. The Registry Project; and Additional Development Projects. Penetration
testing and DevSecOps services are needed to ensure platform security. At WCI, Inc.'s request,
Contractor will provide additional security services for platform completion. The Upcoming
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Project’'s Work Schedule timelines, milestones, and deliverables will be communicated to
Contractor as each specific Statement of Work becomes available. WCI, Inc. consolidated Platform
must be flexible and expandable to support the evolving needs of its Participating Jurisdictions
and the onboarding of new jurisdictions that join in the future.

Phase 1. Auction Project: General Overview

Refer to Exhibit A of the current Agreement.

Phase 2. Registry Project: General Overview

The WCI, Inc. centralized market Registry will be the official record used to issue, transfer, track,
and retire compliance instruments in accordance with the regulatory requirements of the
Participating Jurisdictions. As of the end of December 2021, in the current registry there were
approximately 960 entities registered.

The Registry will be used to register market participants and track compliance instruments (e.g.,
emissions allowances and offsets) from the point of issuance by Participating Jurisdictions to
transfer to regulated GHG emitters and other voluntary market participants, transfers among
regulated GHG emitters and other voluntary market participants and final compliance retirement
by regulated entities. The Registry should allow transfers of fungible instruments between linked

programs and prevent transactions between unlinked programs.

The Registry will be designed to simplify the participation in the cap-and-trade program for
market participants, jurisdiction staff, and contractors involved in implementing cap-and-trade
programs within Participating Jurisdictions. It should accommodate the primary languages of

each Participating Jurisdiction, currently English for California, Washington and Nova Scotia, and
in English and French for Québec participants, but not limited to these languages.

WCI, Inc. estimates to start developing the Registry Project Development in the second quarter of
2022. This effort is expected to be a multi-year project, which will be segmented and further
described in the future scopes of work progressively released by WCI, Inc.

Additional Development Projects

During the course of the master services agreement, WCI, Inc. may release additional software
development Projects on an as-needed basis.
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Approvals

This document and any attachments described herein constitute an amendment to the above
numbered agreement. All provisions of that contract, except those which are explicitly changed by
this amendment, shall remain in full force and effect. By signing, the Contractor and WCI, Inc. do
hereby accept and approve this amendment.

Contractor

signature on file

4/29/2022
Authorized Signature Date
Chandrasekaran Manivannan President
Name Title
Western Climate Initiative, Inc.

signature on file 4/29/2022
Authorized Signature Date
Greg Tamblyn Executive Director
Name Title
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CONTRACT AMENDMENT
Penetration Testing Statement of Work for MSA #2020-08

RFP #2020-01 Enterprise Solutions IT Professional Services
July 27, 2020
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STANDARD AGREEMENT AMENDMENT
(“Amendment”)

AGREEMENT NUMBER

2020-08-03

. This Amendment to the above referenced Agreement is entered into between Western Climate
Initiative, Inc. (WCI, Inc.) and the Contractor named below:

CONTRACTOR'S NAME
SUMA SOFT PVT. LTD.

Effective Date of July 27, 2020
Amendment is

. The maximum amoun
arvergeenen [N

. The parties agree to amend the Agreement and incorporate the following documents (and any
documents or exhibits attached thereto) set forth below. All capitalized terms not defined herein
are given the meanings set forth in the Agreement.

Amendment to the Agreement

Exhibit A: Attachment A — Scope of Work and Work Authonization

Exhibit B: Section C (Auction Project Budget Detail) of Attachment B
Exhibit C: Attachment F — Contractor's Technical and Cost Proposal for the
Auction Project

IN WITNESS WHEREOF, this Amendment has been executed by the parties hereto.

CONTRACTOR WCI, Inc. Use Onty

CONTRACTOR'S NAME (¥ ciher haa an indiicual sfafe mhether o
SUMA SOFT PVT. LTD.

weon e N | -
: 28 July 202
signature on file tyoe) 28 July 2020

P o)

PRINTED NAME AND TITLE OF PERSON SIGNIN

C. Manivannan, President

ADORESS

—Suma Center, 2 Floor, Erandwane, Pune-411004,India |

CONTRACTEE
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WESTERN CLIMATE INITIATIVE, INC.
AMENDMENT TO
MASTER SERVICES AGREEMENT

This Amendment to the Master Services Agreement (“Amendment”) is made and entered into
effective as of July 27, 2020 (“Amendment Effective Date”) by and between WESTERN
CLIMATE INITIATIVE, a nonprofit public benefit corporation (“WCI, Inc.”), and SUMA SOFT PVT.
LTD. (Contractor”). Capitalized terms used and not otherwise defined herein shall have their
respective meanings set forth in the Agreement (as defined below).

RECITALS
A. On June 26, 2020, WCI, Inc. and Contractor entered into that certain Master Services
Agreement (“Agreement”).
B. WCI, Inc. and Contractor now desire to amend the Agreement to include Attachment A,

Scope of Work and Work Authorization for Contractor to provide the requested penetration testing
services related to the Auction Project and to make other conforming changes.

In consideration of the promises and the mutual covenants and agreements set forth below, the
parties hereto agree as follows:

AGREEMENT

1. Renumber the Agreement. The Agreement is hereby renumbered to be “Contract No.
2020-08" and all references to “Contract No. 2020-07” are hereby amended.

2. Attachment A (Scope of Work and Work Authorization). WCI, Inc. and Contractor agree
to insert Attachment A: Scope of Work and Work Authorization and all of the documents and
exhibits attached thereto (attached to this Amendment as Exhibit A) into the Agreement in
their entirety. The duration of the Work Authorization is from July 27, 2020 through January
31, 2020.

3. Amendment to Attachment B (Invoicing and Payment Terms). WCI, Inc. and Contractor
agree that Attachment B shall be amended to add Section C, Auction Project Budget Detail
(attached to this Amendment as Exhibit B) into the Agreement.

4. Attachments F and G (Contractor’s Technical Proposal and Cost Proposal for the
SOW/Work Authorization). WCI, Inc. and Contractor agree to insert Attachment F:
Contractor’s Technical Proposal and Cost Proposal for the Auction Project (attached to this
Amendment as Exhibit C) into the Agreement in its entirety. All references to Attachment F
are hereby amended to refer collectively to Contractor's Technical Proposal and Cost
Proposal, and all references to Attachment G are hereby deleted from the Agreement.

5. Counterparts. This Amendment may be executed in several counterparts, each of which so
executed shall constitute one and the same instrument. A signed copy of this Amendment
delivered electronically shall be deemed to have the same legal effect as delivery of an original
signed copy of this Amendment.
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6. Terms and Conditions. Other than as set forth above, WCI, Inc. and Contractor hereby confirm
the terms and conditions of the Agreement shall remain unchanged, and the Agreement shall
remain in full force and effect.
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Auction Platform
Statement of Work
Penetration Testing

Request for Proposal RFP#: 2020-01

SRR A

AUCTION PLATFORM PROIJECT
STATEMENT OF WORK (SOW) RELEASE:
JUNE 12, 2020

WC(CI, Inc.

Western Climate Initiative, Inc.
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Exhibit B

C. Auction Project Budget Detail

A top-level summary of the fees for the Auction Project is as follows:

Activity Cost |
Penetration e
Testing/DevSecOps

Scope Change Budget
Support & Maintenance
TOTAL Not-to-Exceed
COST

Budget Detail for each deliverable and milestone for this task will be added to this
Exhibit once finalized by the parties.

All Change Orders/Scope change shall be in accordance with WCI, Inc.’s Standard
Terms and conditions.
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CONTRACTOR’S TECHNICAL AND COST PROPOSAL



WESTERN CLIMATE INITIATIVE (WCI), INC.
RFP NO. - 2020-21
AUCTION PLATFORM — PENETRATION TESTING

Proposal for Penetration Testing Services

Date - 09-07-2020

Suma Soft Private Limited



Suma Soft Pvt. Ltd. s
CIN No: U72200PN2000PTC014900 \0"

To, July 09, 2020
Western Climate Initiative, Inc. 980

Ninth Street, Suite 1600

Sacramento, CA 95814

Subject — Proposal for Penetration Testing services (RFP No. - 2020-21)

Dear Sir,

At the outset, let me thank WCI, Inc. for providing us with the opportunity to participate in the said RFP. As per
the published schedule, we have completed our pre-bid presentation earlier this week and after carefully
examining the Scope of Work (SoW) document, we offer to deliver the penetration testing services in
conformity with the said RFP document.

The enclosed proposal is submitted in response to RFP No. 2020-01. Through submission of this proposal, we
agree to all the terms and conditions of the solicitation, and we understand and agree that any inconsistent
provisions in our response may result in a lower score, up to and including disqualification. We have carefully read
and examined the solicitation and have conducted such other diligence as was prudent and reasonable in
preparing this response. We agree to be bound by statements and representation we make in our Response.

C. Manivannan
President





{"type":"Document","isBackSide":false,"languages":["en-us"],"usedOnDeviceOCR":true}



