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most efficient approach for transferring services from jurisdiction-specific contracts to WCI, Inc. 

contracts 

WCI, Inc. and Participating Jurisdiction staff approached Markit to confirm their interest in and 

availability to continue this work.  The contract amendment with Markit was developed by WCI, Inc. 

staff based on technical requirements provided by the Participating Jurisdictions. Markit finalized the 

attached technical and cost proposal, which has been reviewed and agreed to by WCI, Inc. and 

jurisdictional staff.   

No additional steps have been taken to tender auction and reserve sale administration. 

Justification for a Non-Competitive Procurement 

 
WCI, Inc.’s Procurement Policy provides for non-competitive procurement in certain instances.  In this 

case, the non-competitive procurement is justified based on the following two allowable exemptions: 

Contracts for services provided by contractors that have been selected by a federal, state, city, 

county, provincial, or other regulatory entity, usually through a competitive process. 

Contract amendments to extend the original term for services and to add additional funding to a 

contract.  
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ii. “Each item in the invoice must correspond to costs identified in this attachment 

and Attachment F, dated May 17, 2013, and Attachment F-1, dated December 

5, 2013.” 

iii. “Invoices shall be submitted in arrears upon completion of the task with the 

exception of Task 4, which will be invoiced in pieces as shown in the following 

table.“ 

Portion of 
Task 4 Budget 

Planned 
Completion 

Date 
Task 4 – Project Milestone Completion, 

To Be Invoiced Within a Month of Completion 

50% 
August 30, 

2013 

Completion of Production Release 1.  This activity will be complete 
when all of the following have occurred:  WCI, Inc. approves that the 
Release 1 UAT demonstrates that the Release 1 system requirements 
have been met; and Markit documents to WCI, Inc. that the Release 1 
production deployment and smoke testing have been completed in 
readiness to use Release 1. 

50% 
October 25, 

2013 

Completion of Production Release 2.  This activity will be complete 
when all of the following have occurred:  WCI, Inc. approves that the 
Release 2 UAT demonstrates that the Release 2 system requirements 
have been met; and Markit documents to WCI, Inc. that the Release 2 
production deployment and smoke testing have been completed in 
readiness to use Release 2.The functional requirements shown for 
Release 2 in Table 4 will be individually priced and presented to 
WCI, Inc. at the start of the developmet cycle(s) in which they will 
be included.  The sum of these prices shall not exceed the total 
shown in Table 4 for Release 2.  Markit will invoice WCI, Inc. for the 
requirements that it approves have been met and after Markit 
documents to WCI, Inc. that they were successfully deployed to 
production and that smoke testing of the production release was 
completed. 

 

e. Attachment B, section B "Budget Detail", is modified as follows: “Not-to-exceed budget 

for this agreement is  (US).  See Attachment F, Contractor’s Cost 

Proposal for Updated 2013 Scope, and Attachment F-1 (Contractor's Cost Proposal for 

Amendment 2012-04-002) for invoice basis." 

f. Attachment F-1, Contractor's Cost Proposal for Amendment 2012-04-002, dated 

December 5, 2013, is appended to the existing agreement following Appendix F, dated 

May 17, 2013. 

 

EXPLANATION OF CHANGES 

1) Markit will provide cap-and-trade auction and reserve sale activities and support services through 

December 31, 2015 as outlined in Attachment A-1.  Tasks include: 

a. Auction Platform Updates 
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b. Quarterly Auctions 

c. Quarterly California Reserve Sales 

d. Quarterly Quebec Reserve Sales  

2) An optional task is also included that will only be acted upon by the contractor with separate, 
written authorization from the WCI, Inc. Executive Director: 

a.  Transition Out 

3) The Contractor will continue to invoice WCI, Inc. for services based on task completion as 

previously amended, with the exception of Task 12, which will be invoiced on a time and 

material basis as described for that task in the contractor's proposal. 

4) The cost that are expected to be incurred for extending the term for auction and reserve sale 

activities and support services through December 2015 are outlined in Attachment F-1, 

Contractor's Cost Proposal for Amendment 2012-04-002.   

a. Note: The budget total for the level of effort associated with the 2014-15 tasks totals 

, plus an additional  per year for cyber insurance.  The optional tasks in 

Task 9 and 10 of the existing contract are being eliminated, and the  budget set 

aside for these tasks is being reprogrammed and applied to cover costs for the new 

tasks.  The net cost savings from existing tasks 4 and 5 of  is also being applied 

to cover costs for new tasks.  The resulting amount of this contract amendment is 

, bring the revised total for the contract to . 
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APPROVALS 

 

This document and any attachments described herein constitute an amendment to the above numbered 

agreement.  All provisions of that contract, except those which are explicitly changed by this 

amendment, shall remain in full force and effect. 

By signing, the Contractor and WCI, Inc. do hereby accept and approve this amendment. 

 

Markit Group Limited 

Signature on File  January 3, 2014 

Authorized Signature      Date 
 

Paul Harris  Managing Director 

Name       Title 
 
 

Western Climate Initiative, Inc. 

 
Signature on File  December 13, 2013 

Authorized Signature      Date 
 

Patrick Cummins   Executive Director 

Name       Title 
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ATTACHMENT F-1:   
CONTRACTOR’S COST PROPOSAL  

FOR AMENDMENT 2012-04-002 
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Multi-Jurisdiction Allowance Auctions 
and Reserve Sales  

 
Technical and Cost Proposal 

 

Submitted to Western Climate Initiative, Inc. 

 

Thursday December 5, 2013 

 
This proposal will be added to the WCI, Inc. contract as Attachment F-1. 

It does not replace the current proposal included as Attachment F, 
although it does update certain tasks in Attachment F. 
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Definitions 
 

ARB     California Air Resources Board 
 
ARS     Auction and Reserve Sales 
 
CA     California 
 
FSA Authorized Auction and Reserve Sale Financial Services 

Administrator 
 
MAP     Markit Auction Platform 
 
MM Authorized Auction and Reserve Sale Market Monitor contractor 
 
Participating Jurisdictions California and Quebec 
 
RS     Reserve Sales 
 
QC Quebec Ministry of Sustainable Development, Environment, 

Wildlife, and Parks 
 
UAT  User Acceptance Testing 
 
WCI, Inc.    Western Climate Initiative, Inc. 
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Summary 
The State of California and Province of Quebec have both passed their individual jurisdictional cap-and-
trade regulation and linkage agreement. To date, California successfully completed a practice auction and 
five auctions. The Province of Quebec has successfully completed a practice auction and one auction. 
Markit has been operating under a competitively-awarded contract with the California Air Resources Board 
(ARB) to be the cap-and-trade auction and reserve sale administrator.  Markit has an existing contract with 
WCI, Inc. to provide auction and reserve sale services as Software as a Service, and has extensively 
configured MAP (the Markit Auction Platform) for California’s and Quebec’s individual and linked cap-and-
trade auctions based on the individual jurisdictions’ cap-and-trade regulatory requirements.  
 
WCI, Inc. was created to provide administrative and technical services to its participating jurisdictions’ 
greenhouse gas emissions trading programs. Markit has been working with WCI, Inc., Quebec, and 
California to complete the implementation of the tasks outlined in its current contract with WCI, Inc., which 
was executed January 22

nd
, 2013 and amended May 21st, 2013. The proposal below outlines tasks and 

costs for providing the cap-and-trade auction and reserve sale platform and support services for calendar 
years 2014 and 2015. This proposal does not affect work in the May 21st, 2013 amendment that may carry 
over into calendar year 2014, except as specified in this proposal. 

Resolution of Conflicting Instructions 
All services are to be conducted in accordance with the program regulations in effect for California and 
Quebec. If any instruction from WCI, Inc., ARB, or Quebec Ministry of Sustainable Development, 
Environment, Wildlife, and Parks is unclear, incomplete, or inconsistent with program regulations, other data, 
or instruction provided to contractor, the contractor shall seek clarification from WCI, Inc. prior to carrying out 
the instruction. 

 

Scope of Work 
This scope of work covers auction and reserve sale activities for 2014 and2015, including auction platform 
updates, quarterly auctions (jurisdiction-specific and linked), California Reserve Sales, Quebec Reserve 
Sales, and an optional Transition Out planning provision.  It also revises several existing tasks in terms of 
scope and/or budget, as shown below.  Other tasks are not affected by this proposal. 
 
Task 4 (Revised) – Set-up for Single-Jurisdiction and Multi-Jurisdiction Auctions 
Task 5 (Revised) – Auction Platform Updates Based on April 3, 2013 WCI, Inc. Memo 
Task 8 (Revised) – Cyber Insurance 
Task 9 (Revised) – Quebec Reserve Sale Set-up 
Task 10 (Terminated) – Conduct California Only Auctions and Reserve Sales 2013 
Task 11 (New) – Auction Platform Updates  
Task 12 (New) – Quarterly Auctions 
Task 13 (New) – Quarterly California Reserve Sales 
Task 14 (New) – Quebec Reserve Sales  
Task 15 (New) – Transition Out (OPTIONAL) 

Items that are not in this scope of work include 

 Any items not listed in this Technical and Cost Proposal, original contract, or amendment 2012-04-
001. 

 Update of WCI, Inc. or Quebec Ministry of Sustainable Development, Environment, Wildlife, and 
Parks websites 

 Update of other contractor websites, applications, platforms or processes 
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 For any jurisdictions other than CA and QC wishing to use MAP for reserve sales or single- or 
multi-jurisdiction auctions, development work that would be required to support those jurisdictions’ 
requirements.  

 Any practice auction sessions other than  those included in the May 2013 contract amendment 
(i.e., one Quebec practice auction and one linked practice auction) 

 Testing sessions for stakeholders  

 WCI, Inc. MAP administrative permission, apart from separate administrative permissions already 
included for CA and QC administrators.  WCI, Inc. may continue using CA and QC administrative 
logins for the UAT environment. 

Auction Platform Updates, Timelines, and Milestones 
Markit will follow its Software Development Lifecycle process and the project milestones including: 
Development and Quality Assurance, User Acceptance Testing, Production Deployment and Production 
Smoke Testing.  
 
The first production release of an updated MAP under the WCI, Inc. contract occurred on October 5, 2013 
and included many of the requirements targeted for Release 1 in the May 21, 2013 contract amendment. 
Requirements for a linked auction agreed upon in the May 21, 2013 contract amendment for Release 1 
were included in part but not fully tested and not accepted for use by WCI, Inc. Release 2 is tentatively 
planned for February 2014 and will include functionality originally agreed upon for Release 1, including 
updates necessary or important for a linked auction. All requirements remaining to be implemented or 
completed under the WCI, Inc. contract, including the QC reserve sale set-up, will be included in one or two 
subsequent releases. The work for each release and date of each release will be determined through 
mutual agreement and is subject to change by mutual agreement. Best efforts will be made to accept and 
release by August 31, 2014 all functionality in Release 3, as well as all fixes to UAT findings of a medium 
priority or higher, as documented and sent to Markit on October 29, 2013.  

Task and Cost Proposal  
This section contains tasks from the existing contract as amended on May 21, 2013, updated to reflect 

their scope and cost for 2014-2015, as well as new Tasks 11-15.  Tasks 1, 2, 3, 6, and 7 are unchanged.  

The cost is broken down by task in the tables below. 

Task 4 (Revised) – Set-up for Single-Jurisdiction and Multi-Jurisdiction Auctions (change of - ) 
Task 5 (Revised) – Auction Platform Updates Based on April 3, 2013 WCI Memo (change of - ) 
Task 8 (Revised) – Cyber Insurance (change of ) 
Task 9 (Revised) – Quebec Reserve Sale Set-up (change of ) 
Task 10 (Terminated) – Conduct California Only Auctions and Reserve Sales 2013 (change of  

) 
Task 11 (New) – Auction Platform Updates ( ) 
Task 12 (New) – Quarterly Auctions ( ) 
Task 13 (New) – Quarterly California Reserve Sales ( ) 
Task 14 (New) – Quebec Reserve Sales ( ) 
Task 15 (New) – Transition Out (OPTIONAL) 
 
The total amount of new services for 2014-2015 term totals , plus an additional  per 
year for cyber insurance.  The optional tasks in Task 9 and 10 of the existing contract are being eliminated, 
and the  budget set aside for these tasks is being reprogrammed and applied to cover costs for 
the new tasks.  The net cost savings from existing tasks 4 and 5 of  is also being applied to cover 
costs for new tasks.  The resulting amount of this contract amendment is , bring the revised total 
for the contract to . 
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Invoicing for MAP Development Work (Tasks 4, 5, 9, and 11) 

For Tasks 4, 5, 9, and 11, Markit will invoice WCI, Inc. after each successful production release.  

Specifically, WCI, Inc. must approve that the release, as tested in a UAT environment, demonstrates that 

the release system requirements have been met, and Markit will document to WCI, Inc. that the release’s 

production deployment and smoke testing have been completed. The scope outlined in this agreement and 

in all prior amendments, as well as memorandums from WCI, Inc. related to instructions to begin 

development will be the basis for the release development, testing, and acceptance criteria.  The specific 

documents that create the basis for development, testing and acceptance criteria are: 

 Instructions to Begin Development (Dated 5/15/13 and sent via email same day) 

 Resolution of Additional Auction Issues (Dated 5/30/13 and sent via email same day; updated and 

sent via email 6/3/13); 

 Auction Platform Development Priorities (11_22) (Dated 11/22/13 and sent via email 11/24/13), 

with the exception that item 2. D will be based on email changes mutually agreed and scheduled 

for development once complete requirements are provided to Markit; and  

 Jurisdiction Design Request (11_22)Final (Dated 11/22/13 and sent via email 11/24/13).  

For all Forgot Password, Change Password, and related UAT findings outlined in the Auction Platform 

Development Priorities, and all functionality not further defined in the documents listed above, the basis for 

testing and acceptance criteria will be the July 18, 2013 version of the WCI Auction Platform Design and 

Technical Requirements.  

Tasks 4, 5, and 9 were originally organized and priced on the basis of planned releases.  Task 4, for 

example, anticipated five enhancements to be included in Release 1 (for an aggregate fixed price) and 

seven enhancements to be included in Release 2 (for a separate aggregate fixed price).  

Markit proposes a more flexible approach in which Markit would invoice WCI, Inc. after each successful 

release on the basis of which requirements were actually included and accepted by WCI, Inc. in that 

release.  At the start of each release cycle, beginning with Release 2, Markit will provide WCI, Inc. with a 

Release Cost Memo confirming the requirements that will be included in the release and the time and cost 

required for each requirement. Within 45 days of the effective date of this amendment, Markit will provide 

WCI, Inc. with a Release Planning Cost Memo proposing the requirements that will be included in each 

release, a proposed release date, the time required for development and testing of each requirement, and 

the costs per requirement. Markit will invoice for each release in full upon a successful production release. 

Markit will invoice WCI, Inc. for 100% of the cost provided in the Release Cost Memo for each requirement 

accepted, 50% of the cost for each requirement included in the release but only conditionally accepted by 

WCI, Inc., and zero percent for any requirement not included in the release. Markit will invoice the 

remaining amount after full sign-off is provided for the unaccepted or not included requirements (i.e., in the 

next release). The sum of the costs in the Release Cost Memos will not exceed the costs shown in Tasks 

4, 5, 9 and 11.   
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Task 4:  Set-up for Single-Jurisdiction and Multi-Jurisdiction Auctions 

The description and cost of Task 4 is unchanged except where indicated in the following table.  Changes to 

the description are shown in strikeout/underline format.  The production releases and release dates for 

Task 4 are revised as noted above under Updates, Timelines, and Milestones.  Moreover, the Billing 

Schedule for Task 4 (included in the May 21, 2013 contract amendment) is revised as noted above under 

Invoicing for MAP Development Work. 

 Change in Description 
Change in Cost 

(USD) 
 Subtask  

1 Enhancements to support French language 
 

6. Create French and English version of the MAP generic Bidder 
Conference and Training video. Revise Private Home page and 
Resources Page to remove the video from the Auction Platform to 
replace with a presentation and reconfiguration of the MAP 
Content Management System to allow for the presentation 
change.  The Resources Page presentations tab would include 
two presentations – one for an auction and one for a reserve sale. 
The enhancement allows for new versions of the presentations be 
updated on the platform with the most flexibility by enhancing the 
Content Management System to allow the Markit team to upload 
documents upon request rather than relying on further code 
changes. The QC presentation in English will not be the same as 
the CA presentation due to differences in the auction services. 

 
 

 

6 Miscellaneous Enhancements 
 

1. The address « auctionsupport@markit.com » should be in French 
for participants from Québec. 

2. Revise the Bid Guarantee Received email to be dynamic to 
include the currency and amount of the submitted bid guarantee 
to allow for confirmation by the auction or reserve sale 
participants. 

 

 
 

 

 

By mutual agreement, additional Miscellaneous Enhancement not included above may be included within 

this task, for instance as may be required due to regulatory changes. Additional enhancements may be 

funded by reprogramming funds from other tasks in such a way that does not exceed the maximum 

amount of the Agreement in effect at the time of reprogramming. In this case, the procedures in the 

Change Order provisions of the Agreement will apply. Additional enhancements may also be funded by 

amending the maximum amount of the agreement. In this case, the procedures in the Full Understanding; 

Amendment provisions of the Agreement will apply.  In either case, prior to developing a Change Order 

Request or a Contract Amendment, Markit will work with WCI, Inc. to adequately outline in writing, the 

requirements, cost, and time for development and testing of each additional enhancement. This 

information shall be included in the Change Order Request or Contract Amendment. The time required for 

development and testing of additional enhancements will depend on the availability of Markit’s team, which 

could be dedicated to other projects. As with other MAP requirements, any additional enhancements will 

only be invoiced after they are developed by Markit, accepted by WCI, Inc., and successfully deployed to 

production. 
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Task 5:  Auction Platform Updates 
(based on Attachment A to WCI’s April 3, 2013 request for a change order) 

 

The description and cost of Task 5 is unchanged except where indicated in the following table.  Changes to 

the description are shown in strikeout/underline format.  The production releases and release dates for 

Task 5 are revised as noted above under Updates, Timelines, and Milestones. 

Change in Description 
Change in Cost 

(USD) 

Subtask  

 
3. Revise the General Market Participant Individual application process to 

consist of the same workflow as all entity types.  
 

 
 

 

Task 8:  Cyber Insurance 
 
The description and cost of Task 8 is unchanged except where indicated in the following table.  Changes to 
the description are shown in strikeout/underline format. 
 

 Change in Description 
Change in Cost 

(USD) 
 
1 

 
The initial estimate of this cost is  Actual costs up to  
per year. 

 
 

 
 

Task 9:  Quebec Reserve Sale Set-up 
 
The description and cost of Task 9 is unchanged except where indicated in the following table.  Changes to 
the description are shown in strikeout/underline format.  The production release and release date for 
Task 9 is revised as noted above under Updates, Timelines, and Milestones. 
 

 Change in Description 

 
Change in Cost 

(USD) 
 Subtask  

 
1 

 
No change to the description in the May 21, 2013 amendment 
  

 
 

 
2 

 
Release of additional funds to continue set up work, if necessary, upon 
Markit’s written request and WCI, Inc.’s approval. 
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Task 10: Conduct California Only Auctions and Reserve Sales 2013 
 
Task 10 is terminated.  See Tasks 12 and 13 for California auctions and reserve sales in 2014-2015. 
 

 Change in Description 
Change in Cost 

(USD) 
 

1. 
 
This task is terminated. 

 
 

 

Task 11:  Auction Platform Updates  

Work will not begin on any of these updates unless written authorization is received from the WCI, Inc. 

Executive Director.  Prior to authorization, and upon request, Markit will provide a fixed-price cost for each 

update in the request. 

Description 
Cost 

(USD) 
 

1. The Auction page will provide details for each bid submitted including: the 
Bid Price in USD that will be used in settlement price determination, if 
submitted in CAD. WCI, Inc. will provide Markit a Jurisdiction Design 
Request to outline desired functionality. 

2. The Monitoring Page for a linked auction will display the Bid Price in both 
currencies with the currency the bid is submitted in highlighted. WCI, Inc. 
will provide Markit a Jurisdiction Design Request to outline desired 
functionality. 

3. For QC users, change “Bond” to “Letter of Guarantee” in the English and 
French versions of the Application Page and Organization Results Report, 
and where ever else “Bond” may appear on the MAP pages or in MAP 
emails and reports. 

 

 
 

 

 

Pricing and Invoicing for Auctions and Reserve Sales (Tasks 12 through 14) 

Markit will continue to provide MAP and Auction Support Services (in English and French) continuously 

during the term of this contract. Pricing and invoicing for these services will occur on a per event, fixed-

price basis.  Events include jurisdiction-specific and linked auctions (Task 12), California reserve sales 

(Task 13), and Quebec reserve sales (Task 14).   

Obligation for payment begins for an event once Markit receives a Reference File from CA and/or QC for 

that specific event. The auction and reserve sale system and support service provided by Markit will 

include setup for an event, and continue through the application period and end at the closure of the 

auction (or reserve sale).  In some cases an auction or reserve sale scheduled may not be held due to no 

qualified applicants.  This may result from no applications being submitted or no qualified applicants. A 

qualified applicant is an applicant that submitted a bid guarantee and was approved to participate in an 

auction or reserve sale.  For auctions or reserve sales scheduled but not held, Markit will complete MAP 

system and support services either: 1) from set up of an event through the application period including 

participation in training (no applications submitted), 2) from set up of an event through applicant approval 
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(no qualified applicants), or 3) from set up of an event through application approval, certification, and 

closure (completed auction or reserve sale). 

The total fees outlined below assume all possible auctions and reserve sales occur during the term of this 

contract.  WCI, Inc. may opt to revert from a linked auction to two individual jurisdiction auctions (i.e., 

California only and Quebec only auctions) based on the prices in this proposal.  Invoices will be sent after 

each closure of an auction or reserve sale resulting from either the completion of the event or the event not 

being held due to no qualified applicants. 

Task 12:  Quarterly Auctions 

Task 12 does not include the linked practice auction, which is expected in 2014 but already included in 

Task 7. Markit will invoice WCI, Inc. for each auction on a time and material basis, up to the maximum 

amounts shown for each type of auction shown below. 

The total amount for quarterly auctions of  is based on one Quebec only auction and seven 

Linked Auctions for California and Quebec during the Term. 

Task 12a). Individual jurisdictional auction 

Specific cost details have been removed from the public document  
for business confidentiality and competitiveness reasons. 

 Description 
Estimated 

Time (weeks) 
Estimated 
Cost USD 

Subtask 
1 Conduct Bidder Auction Qualification 

Process 
  

2 Receive Bids for Auction   

3 Conduct Quarterly GHG Auctions   

4 Determine Settlement Price and/or 
successful and unsuccessful bids per 
GHG allowance and reports  

  

5 Rerun Auction (TBD)   

6 Communicate Value of Bids to ARB or 
QC, & Monitoring Analytics 

  

         

Maximum Total Invoice Cost perAuction       

 

Task 12b). Multi-jurisdictional auction 

Specific cost details have been removed from the public document  
for business confidentiality and competitiveness reasons 

 Description 
Estimated 

Time (weeks) 
Estimated 
Cost USD 

Subtask 
1 Conduct Bidder Auction Qualification 

Process 
  

2 Receive Bids for Auction   

3 Conduct Quarterly GHG Auctions   

4 Determine Settlement Price and/or   



Page 11 of 13        Technical and Cost Proposal 

 

Version 0.5 December 5, 2013 

 

 Description 
Estimated 

Time (weeks) 
Estimated 
Cost USD 

successful and unsuccessful bids per 
GHG allowance and reports  

5 Rerun Auction (TBD)   

6 Communicate Value of Bids to ARB, 
QC, & Monitoring Analytics 

  

        

Maximum Total Invoice Cost per Linked Auction       

 

Task 13:  Quarterly California Reserve Sales 

Specific cost details have been removed from the public document  
for business confidentiality and competitiveness reasons 

Description Cost USD 
Quarterly California reserve sale services from set up through 
auction application and closure with no applicants  

 

Quarterly California reserve sale services from set up through 
auction application approval and closure with no qualified 
applicants 

 

Completed quarterly California reserve sale  

Total quarterly California reserve sales for 2014-2015 (up to 
seven) 

 

 

Task 14: Quebec Reserve Sales 

Quebec reserve sales must be scheduled by WCI, Inc. through written notice.  Markit will schedule a 

Quebec reserve sale within 90 days of this notice.  The date of the sale will be determined through mutual 

agreement by Markit and WCI, Inc. 

Specific cost details have been removed from the public document  
for business confidentiality and competitiveness reasons 

Description Cost USD 
Quebec reserve sale services from set up through auction 
application and closure with no applicants 

 

Quebec reserve sale services from set up through auction 
application approval and closure with no qualified applicants 

 

Completed Quebec reserve sale  

Total Quebec reserve sales for 2014-2015 (up to six)  
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Task 15: Optional Task - Transition Out. 

This is an optional task that will only be acted upon by the contractor with separate, written authorization 

from the WCI, Inc. Executive Director after receiving a cost proposal for this task from the contractor. 

The contractor shall work with WCI, Inc. and any other vendor(s) selected by WCI, Inc., if applicable, at the 

conclusion of the contract, including if terminated early, to smoothly transition auction services to another 

service provider. 

The contractor shall provide a Contract Closeout and Turnover Plan that details the requirements of WCI, 

Inc. or another vendor to successfully take over services at the conclusion of the contract.  The Contract 

Closeout and Turnover Plan must include: 

  Estimated number of transition hours; 

  Transition plan outlining transition-specific processes and procedures; 

  Technical requirements; 

  Project documentation; 

  Security during transition; 

  Data transition; and 

  Skill requirements. 

The Contract Closeout and Turnover Plan will be due to WCI, Inc. three (3) months prior to the expected 

termination of the Contract and must be approved by WCI, Inc.  

Assumptions 
1. California entity is an account holding number that has Jurisdiction = CA in CITSS. 
2. Quebec entity is an account holding number that has Jurisdiction = QC in CITSS. 
3. Only California entities will participate in CARB auctions and reserve sales. 
4. Only Quebec entities will participate in Quebec auctions and reserve sales. 
5. Only California and Quebec entities will participate in Linked auctions. 
6. Task 11 will be implemented on the existing MAP application. 
7. The California user experience will remain identical to the user experience to the May 2013 

auction until the time of the first linked auction, except as agreed upon through accepted 
prototypes for changes to the Auction Platform. 

8. The project timelines assume two-working day turnaround time on information requiring 
clarification, and open issues outlined in the project status reports. 

9. Markit will participate with the other contractors in Bidders Conference and Training Session as 
part of the Auction qualification process. Sessions funded through this agreement are to be 
facilitated by WCI, Inc. and WCI, Inc.’s AccuConference.  

10. The timeline outlined is only for integration with existing California and WCI, Inc. contractors’ 
platforms for: Market Monitoring (Monitoring Analytics), Financial Services Administration 
(Deutsche Bank) and CITSS (SRA). 
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DISCLAIMER STATEMENT 
Opinions, statements, estimates and projections in this presentation (including other media) are solely 

those of the individual author(s) at the time of writing. They do not necessarily reflect the opinions of Markit 

Group Holdings Limited or any of its affiliates ("Markit"). Neither Markit nor the author(s) has any obligation 

to update, modify or amend this presentation, or to otherwise notify a recipient thereof, in the event that 

any content, information, materials, opinion, statement, estimate or projection (collectively, "information") 

changes or subsequently becomes inaccurate.  

Any information provided in this presentation is on an “as is” basis. Markit makes no warranty, expressed 

or implied, as to its accuracy, completeness or timeliness, or as to the results to be obtained by recipients, 

and shall not in any way be liable to any recipient for any inaccuracies, errors or omissions. Without limiting 

the foregoing, Markit shall have no liability whatsoever to any recipient, whether in contract, in tort 

(including negligence), under warranty, under statute or otherwise, in respect of any loss or damage 

suffered by any recipient as a result of or in connection with any information provided, or any course of 

action determined, by it or any third party, whether or not based on any information provided. 

The inclusion of a link to an external website by Markit should not be understood to be an endorsement of 

that website or the site's owners (or their products/services). Markit is not responsible for either the content 

or output of external websites. 

Copyright © 2012, Markit Group Limited. All rights reserved and all intellectual property rights are retained 

by Markit. Any unauthorized use, disclosure, reproduction or dissemination, in full or in part, in any media 

or by any means, without the prior written permission of Markit is strictly prohibited. 




